

## Project Planning Phase

### Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	22 October 2022
Team ID	PNT2022TMID14913
Project Name	Project – Gas Leakage Monitoring and Alerting System for Industries
Maximum Marks	8 Marks

#### Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Monitor the gas leakage	USN-1	The Industrialist have own industries so the industry owner must take of workers.The workers have family so the industries give security assurance of workers.	2	High	Sheela S Vijay Prabu S Vignesh Kumar M Nithish Kumar S
Sprint-2	Avoid From Disaster	USN-2	The gas leakage occur at the time fire service will take care to protect the people from the disaster.	1	High	Sheela S Vijay Prabu S Vignesh Kumar M Nithish Kumar S
Sprint-3	Detect the gas	USN-3	We have monitor the gas by 24/7 hrs. To avoid leakage,the industry have quality pipes to transfer the gas and proper maintenance service once in a month. The industry must take care of what are the necessary process to avoid the gas leakage.	2	Low	Sheela S Vijay Prabu S Vignesh Kumar M Nithish Kumar S
Sprint-4	The model is trained and tested by sample dataset.	USN-4	The programmer design the model to detect the gas leakage.	2	Medium	Sheela S Vijay Prabu S Vignesh Kumar M Nithish Kumar S

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-5	Warning message	USN-5	Incase any gas leakage occur, the device give the alarm and alert message to concerned user within a minute.	1	High	Sheela S Vijay Prabu S Vignesh Kumar M Nithish Kumar S

#### Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	24 Oct 2022	29 Oct 2022	20	29 Oct 2022
Sprint-2	20	6 Days	31 Oct 2022	05 Nov 2022	20	05 Nov 2022
Sprint-3	20	6 Days	07 Nov 2022	12 Nov 2022	20	12 Nov 2022
Sprint-4	20	6 Days	14 Nov 2022	19 Nov 2022	20	19 Nov 2022
Sprint-5	20	6 Days	14 Nov 2022	19 Nov 2022	20	19 Nov 2022

#### Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$